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EXECUTIVE SUMMARY  

DAI is pleased to present the annual report for the Cambodia Development Innovations 

project, Cooperative Agreement number AID-442 A-13-00003, covering the period from 

October 1, 2015 to September 30, 2016. This report also includes the quarterly report for 

July 1 to September 30, 2016, per the requirements of the Cooperative Agreement. The 

Development Innovations project is funded by USAID and implemented by DAI. This 

report presents program highlights, project activities, and challenges faced during the 

current reporting period, in addition with summary of project activities for the whole Y3. 

The project was designed to enable innovation by building the capacity of civil society 

organizations to design and implement information and communications technology 

(ICT)-enabled interventions and foster a community of innovators through grants, 

networking, events and a shared innovation lab. As the project refined its approach in 

2015 and 2016, DI defines itself as a project that helps civil society organizations, social 

enterprises and technology companies design and use ICT solutions to address 

Cambodia’s development challenges. 

DI has built the project to reflect the tech sector itself, and that requires constant revision 

and optimization based on changing circumstances and demand. In December 2015, DI 

submitted an extension request for two additional years.  The extension request was 

approved in the last quarter and DI has started implementing its activities based on the 

approved extension proposal from this reporting quarter on. In the final two years, DI will 

focus on:  

- Advisory services and tech coaching 
- Fee-based ICT services and training 
- Grants and Partnerships Fund 
- Building capacity of Cambodia-based partners to deliver sustainable ICT services 

 

QUARTER 4 (Q4) 

DI achieved successes in all key project areas during the Q4 of 2016. The Y4 workplan 

was approved and DI started implementation against the new plan. In Q4, DI 

successfully closed out all 23 ICT projects and started another phase with a grants call. 

After wide dissemination of the grant call announcement together with the Q&A session 

organized at DI, 80 proposals were submitted to DI by both CSOs and private sector 

companies, and also a few social enterprises. All proposals were reviewed and scored, 

and 10 proposals were shortlisted. As of this reporting, DI is working with these 

applicants on final negotiation and revision. In addition, the partnership with the IHPP 

Incubator project started and the project received 48 applications for the 9-month social 

enterprise incubator program. Through the review of written applications and a panel 

interview, 11 applications (teams) were selected to join the program.  
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In term of advisory services, DI has added social media advisory service based on the 

demand for information about managing social media sites and campaigns on previous 

projects. DI continues to offer ICT4D and video advisory sessions through two other 

Cambodian advisors. During the quarter, DI managed 58 consultation sessions for 54 

clients (20 CSOs, 19 private companies and 15 individuals). DI also completely 

renovated and relaunched its Development Innovations Lab, and attracted more than 

120 visitors from CSOs, private companies and other donor organizations. The launch 

event was designed to help people experience the services, see some of the tools that 

have been built in the past and are currently under development in Cambodia, and better 

understand how they can sign up for both free and fee-based services.    

Video continues to be in high demand, and DI continued to build basic video production 

capacity. Three basic video training sessions were conducted for 22 participants, which 

were mostly CSO staff members.  In total, 11 short videos were produced and 

disseminated on social media for education and awareness raising purposes on key 

issues for each trainee.  

Moreover, DI continued to manage private sector relationships to get support and 

sponsorship for its program. Significant achievements include; DI received support for 

monthly internet package of 8 Mbs from EZECOM for the period of two years, and 

received a total of $4,000 sponsorship value from Digital Media Innovations (DMI) and 

Smart Axiata for the Technovation Program 2017. 

 

YEAR 3 (Y3) 

Over this Y3 period as a whole, DI realized tangible successes in term of building CSO 

and other stakeholders capacity to develop and use technology for their development 

programming. DI also used its platform to raise awareness about how technology tools 

can benefit civil society (and Cambodian society at large) through funding, consulting, 

training and organizing community events.  

DI successfully closed out the 5D Lab and most of the members transitioned to other 

working spaces. The lab was renovated and relaunched to focus on training, advisory, 

coaching, user testing services, instead of co-working space. DI’s advisory services 

expanded by adding video and social media advisory services based on increasing 

clients’ demand. Throughout Y3, a total of 104 consultation sessions were conducted to 

discuss and sharpen ideas for clients on their tech, video, social media and other tech 

related research projects. Client satisfaction is vital to DI’s success, and as of 

September 2016, 85% of clients (video training + advisory consultations) surveyed 

indicated they were highly satisfied and they would recommend our services to others.   

Related to grant funding, DI successfully managed and closed out all 23 ICT projects 

with all grantees from Y1-Y3. The ICT solutions developed and implemented under 

this grant fund supported the development of 45 ICT solutions and were estimated 

to reach more than half a million beneficiaries. DI started another phase of grants 

and received 80 proposals and among them, 10 proposals were shortlisted at the end of 

the reporting period. DI hopes to have its new grant fund projects start in the first quarter 



 

 DEVELOPMENT INNOVATIONS PROJECT 9 

of Y4, and will continue to work with previous grantees to expand, trouble-shoot and 

provide technical advice based on grantee demand.  

DI also sponsored and co-organized three main events, including Innovation Camp 

(iCamp), Hackathons (one of the ICT challenge sessions in the 1st Inno-Tech Festival) 

and Startup Weekend, to provide opportunities for CSO staff members, youth and other 

potential entrepreneurs to form groups and prototype tech solutions to address 

development challenges that they identified. DI also supported Technovation 2016, 

building the capacity of 50 young girls from 12 schools on business plan development, 

computer coding, and app-building and pitching. From this, 14 mobile app prototypes 

were developed, four of which were chosen as global semi-finalists. This hands-on 

support to help people engage with technology has been a key component to helping 

people bridge the digital gap and connecting them to new technologies for use in their 

daily life and their work.  

Moreover, DI conducted several types of trainings targeting CSO staff members on tech 

related topics. In total, 186 people who are CSO staff members and some other clients 

from private companies attended these trainings and they learned about the maker 

approach, how to use digital tools for data collection, how to develop social media and 

communications strategies, how to manage social media more effectively, and how to 

communicate their message more effectively through video to their target audiences.  

Related to community events, DI co-organized five BarCamp events and the 1st Inno-

Tech Festival. The events attracted a total of approximately 6,000 participants to 

increase exposure to tech tools and to gain tech related knowledge and business ideas 

from industry experts. Both BarCamp and the Inno-Tech Festival have gained popularity 

among tech companies, youths and universities; and they are likely to be sustained after 

DI’s initial investment, or subsumed into other tech events. BarCamp has managed to 

attract the needed funding for the largest BarCamp to date without any DI involvement, 

BarCamp ASEAN, scheduled for November 2016. Our experience showed us that once 

an event is trusted by the community to add tangible value, many private companies are 

interested in funding the activities. Local community groups and universities also 

expressed their willingness to provide a place for managing these tech events in the 

future. 

 

1.0 INTRODUCTION 

1.1 OBJECTIVES AND KEY RESULTS 

Development Innovations works to capitalize on advancements in Cambodia’s growing 

technology sector in Cambodia and aims to connect civil society to new technologies, 

opportunities and learnings to increase the scale, efficiency and impact of civil society’s 

work.   
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As part of the commitment to creating more sustainable ICT solutions and enabling 

innovation in Cambodia, Development Innovations works toward the two refined 

objectives for Year 4 and 5 of the project. These objectives include: 

 PARTNER FOR SOLUTIONS — Innovation and ICT solutions facilitated through 
collaboration between CSOs, techies and private sector. 

 LEARN — CSOs have an expanded understanding of what is possible with ICT 
and have the capacity, tools, and incentives to implement it. 

1.2 OVERVIEW OF Q4 QUARTERLY REPORT AND YEAR 3 
ANNUAL REPORT  

This report covers activities from July 1 to September 30, 2016. Following this overview 

section (Section 1), later sections cover operational and technical activities for the 

quarter, an overview of the key activities planned for the next quarter and an overview of 

key operational and technical activities for Y3. 

Section 2 describes key operational and technical activities during the quarter as 

reported against Y3 and Y4 workplans. 

Section 3 provides an overview of key events and activities planned for the next quarter 

and challenges identified during the reporting period.  

Section 4 describes key technical activities implemented and achieved in Y3.  

Section 5 provides an annex with the updated MEP Performance Monitoring Plan 

covering the reporting quarter and cumulative progress for the life of the project. 

 
  

2.0 KEY ACTIVITIES FOR THE 
QUARTER 

2.1 STAFFING  

During Q4, due to the refined focus on advisory services, investing in local partners to 
provide ICT service packages and connecting CSOs to resources and funding, DI 
restructured staff to address technical needs and fill gaps. Details on staffing changes 
are below: 

 Ms. Sotheavy AT, Video Consultant, has been contracted as DI’s staff for the 
position of Video Advisor to meet the increasing demand for video advisory 
service, video training and to provide hands on training and capacity building to 
CCC to sustain the video advisory and training package. She also oversees the 
fee-based video production training service.  
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 Mr. Mesa LANG, Social Media Advisor, has been hired to provide social media 
advisory services, and to develop training curriculum, and to facilitate social 
media training for CSO clients and other interested groups.  

 Mr. Lydet PIDOR, M&E Assistant, shifted his role to a new position as an ICT 
Learning Officer since 1st July 2016. He is part of the Monitoring, Evaluation and 
Learning team and in charge of the organization’s learning program. In this new 
role, Lydet helps to formulate strategies for training, learning and development, 
and disseminates knowledge about ICT solutions and civil society engagement in 
tech. He also coordinates the Technovation program.   

 Mr. Vannank ENG, the IT and Event Coordinator, resigned mid-2016. This 
position was offered to Mr. Samnang OUNG, a Training and Events Manager, 
after analysis of skills needed and IT skill testing. Samnang now holds the 
position of IT Manager, and oversees the internal IT needs of the project as well 
as the website. When appropriate, DI prioritizes internal hiring and promotion for 
exceptional candidates and believes internal hiring shows staff members they are 
valued, and there is room for growth within the organization.     

 Mr. Chantra BE, Events and Networking Manager, and Development Innovations 
agreed not to continue his employment contract after the end of the year term 
based on DI’s refined approach to move away from community events. This 
position was removed from DI’s staff structure.  

 Elisa CHOI, Project Associate from the Home Office, came to Development 
Innovations to provide technical support on operations and grants from July 3rd to 
August 5th, while Kate Heuisler, Chief of Party, was on annual leave.  

2.2 FINANCE AND ADMINISTRATION 

All financial and administrative systems are currently operational. Minor modifications to 

the TAMIS information management system continue to be made to improve collection 

of data, management of grants, financial data, and procurement functions. 

2.3 BUDGET AND CONTRACT  

The project budget was managed based on its current obligated funding of $10,049,870, 

and the project received a two year extension that increased the total project budget. In 

the cooperative agreement budget, DAI made a $45,000 cost share commitment as a 

part of the initial Cooperative Agreement, and increased this to a total of $71,244 over 

five years in the extension budget. As of the end of this quarter, DI has exceeded the 

cost-share by 95% and secured a total of $138,658.47 in cost-share contributions, a 

combination of in-kind contributions of goods and services that support the Lab and 

other tech-related activities, grantee cost sharing funds on grant activities, and income 

from rental space and video training. Even though we have exceeded our required cost 

share amount, the project is working to secure additional cost share in the next quarter 

through increased commitments from the private sector and revenue from fee-based 

services and trainings. 
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2.4 SUMMARY OF PROJECT ACTIVITIES  

Key activities of the project are described below under the Objectives and Results to 

which they relate in the project work plan. 

2.4.1 Objective 1.  Development Innovations PARTNER FOR 
SOLUTIONS —  
Innovation and ICT solutions facilitated through collaboration between 
CSOs, techies and private sector. 

Result 1.1: Demand-based ICT4D Advisory Services will be provided to 
CSOs and TSPs to address their needs through direct service provision, 

referrals and collaboration with other ICT4D stakeholders.  

1.1.1.a. Market and provide client-focused services for NGOs, businesses and the 

development community 

DI’s Advisory Team continued providing consultations in three main areas – Tech, Video 

and Social Media. In Q4, there were a total of 58 consultation sessions offered to 54 

clients, including 20 CSOs, 19 private companies and 15 individuals. The majority of the 

clients came for the service in August, when they need tech advice to prepare proposals 

for DI grant fund. 38 consultation sessions were conducted during this month.  

Figure 1: Advisory Sessions Breakdown by Topic (n=58) 

 

 

 

 

 

 

 

 

 

DI also continued conducting a small on-site survey by using the one-question Net 

Promoter Score (NPS) survey method. It is used to assess how likely the clients would 

further recommend this ICT advisory/consultation service to their friend or colleague. 

The results from this survey in September 2016, which was completed by 34 clients, 

show that 91% of the clients are highly satisfied with the service and they are likely to 

recommend it further to their friend or colleague.  

In addition, DI conducted three video training sessions for 22 participants who are CSO 

staff members, private company staff and students. These trainings aimed to enhance 

trainees capability to amplify their message in a compelling way to mass audiences by 

story video telling, which can also help to address some of Cambodia’s development 
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challenges. 11 short videos were produced by trainees and most were disseminated 

through social media (Facebook and YouTube) for audience view, and a few videos 

were developed for internal organizational use only.  

1.1.1.b Provide access to technology required to support ICT4D  

As part of its hands-on support in the Lab, DI also provides access to technology 

(equipment, software and other tools identified through program activities and demand 

research). The hands-on space in the Lab provides DI’s partners access to tools and 

technology to learn, test, and refine their ideas. The Lab features a user testing lab 

where DI advisors work with partners to design, test, and refine their ideas. The Lab also 

has a mobile device center where tools previously developed with DI grant funds or DI 

technical support. It is hoped this will help expose more NGOs and clients to what is 

possible with technology, and help them see some of what is already done so they do 

not duplicate existing models. For example, DI showcased Tep Macha (which can be 

translated as Fish God in English), a flood early warning device that uses sensors to 

monitor the flood/river level and send warning alerts to villagers. This device is a joint 

project between NGO People In Need, DI, and the DAI Maker Lab and was very popular 

at the launch event. 

While DI believes ICT solutions are only as helpful as the information that is sent through 

them, creating effective content is still a challenge for many organizations, especially 

with shrinking operational budgets. Within the Media Lab section of the Lab, DI provides 

access to equipment and trainings for CSOs and youth to create video, audio and other 

content. This can directly support efforts by CSOs to use ICT solutions effectively in a 

number of ways: by identifying appropriate technology solutions, creating content that 

drives behavior change, by telling their story better, by providing messaging that 

resonates with targeted beneficiaries to increase popularity and scale, and by improving 

their advocacy efforts. During this quarter, DI lent cameras and other supporting 

accessories to three student clients and NGO staff to produce videos following their 

video training.  

1.1.2. Build sustainable local capacity to deliver advisory services.  

The advisory service team now consists of four Cambodian team members plus an 

expat Innovation Program Manager. Three advisors are specialized in their respective 

area – tech, video and social media, and one is an advisory assistant. After initial on-the-

job training, the three Advisors are now capable to independently conduct advisory 

service consultations on their own. All advisory consultations are now offered by local 

staffs who are capable of delivery both in Khmer and English language. This is important 

to make sure DI’s services are accessible by NGOs advanced levels of English capacity.  

Starting in August 2016, the Social Media Advisor began conducting consultation 

sessions to help CSO partners and private companies with their social media campaigns 

and to better understand their needs and challenges using the platform for 

communication and advocacy. Currently, he is working on designing the curriculum for 

Basic Social Media training focusing on topics most needed by CSOs and will begin the 

training in November 2016. Similar to the Basic Video Training, the Basic Social Media 
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Training fills a gap in the market and will have some offerings that are free, and then fee-

based. 

1.1.3. Invest in an incubator for development-focused ICT products & services 

To address the needs of many young social entrepreneurs and some informal actors in 
civil society, DI partnered with Impact Hub Phnom Penh to design and implement a 
business incubator project to create a sustainable, replicable and scalable incubator 
program. This entrepreneurship program identifies and selects outstanding impact 
entrepreneurs and assists them in transforming their ICT-based business ideas tackling 
pressing social needs into sustainable ventures. In Impact Hub’s experience working 
with social entrepreneurs in Cambodia since 2011, many entrepreneurs identified the 
need for formal and longer term business and tech support to help them transform their 
ideas and concepts into sustainable ventures. The one year grant was approved in Q4 
and immediately started implementation. 

During Q4, Impact Hub received 48 applications, from a variety of sectors and 
organizations for their 9-month social enterprise incubator program. Applications were 
scored and selected based on the written application, a panel interview, and rated on 
investability by a local investment firm. From the 48 applications, 11 teams were invited 
to join the incubator program, which will then reduce down to five final teams in January 
2017. DI observed a large number of agriculture applications, and the selected teams 
are balanced across the applicants sectors and all are working on unique problems. 
Most notably, although this was not a part of the selection criteria, seven of the teams 
are female-led including an all women development team that built an application to help 
connect young women to safe housing options in Phnom Penh. 

Figure 2: Sectoral break down of the 11 teams 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

1.1.4. Continue making awards from the Development Innovations Grants and 

Partnerships Fund 

During Q4, DI successfully closed out the previous 23 ICT projects, and started another 

phase of grants. Following broad dissemination of grant call information through its 

social media platforms, CSO network and a Q&A session, DI received a total of 80 grant 

proposal applications from both CSOs (59%) and private sector companies (39%). All 

the proposals were reviewed and scored by DI’s grant committees, ten were short-listed 

and are going through final revisions with the technical and grant teams before being 
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pitched to USAID. The ICT projects proposed for DI’s grant fund aim to address 

particular issues/problems in different sectors, and the majority of the applications were 

in education, democracy and governance, and health. Most of the grant applicants 

proposed to develop Mobile Apps (41%) and Websites (20%), although the technical 

team has worked with partners to revise some of the short listed projects to focus on 

new or different technologies based on the problem they address and the current 

market. It is still clear from the proposals received that CSOs and companies often 

default to proposing a mobile application to address many of their problems, even if they 

have no data or reason to use this particular technology and cannot sustain it after the 

initial investment. It is also clear that although the grants call offered people the option of 

funding just one section of their activity – like the user testing phase – most wanted to 

submit an application for funding the whole technology. DI will work to address this on 

any future grants calls. 

Figure 3: Grant Proposal Applicants by Working Sectors 

 

1.1.5. Develop a broad-based consortium to promote conservation and improved 

governance to reduce the threat of deforestation 

In Q4, DI continued to monitor the Lokta Prey Lang activity following the grant period, 

results of which were included in the last quarterly report. Media One is still interested in 

engaging with this project and continuing to run the page, and we worked with them to 
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look at the longer term sustainability outside of our grant funds. Media One is going to 

look for addition donors, and after four months, if there is no partner provide funding for 

this project, Media One agreed to hand over this page to local youth network or 

community group. Meanwhile, DI is reconsidering how it should engage in biodiversity in 

Y4, especially in anticipation of USAID’s larger investment in biodiversity played for FY 

2017.  

Result 1.2 Private sector partnerships will be established to support Development 

Innovations engagement, infrastructure, sustainability and regional and global 

linkages. 

1.2.1. Establish and manage key private sector partnerships 

DI brokered a partnership with EZECOM for internet sponsorship for the new Lab, with 

EZECOM sponsoring a monthly internet package of 8 Mbs dedicated line for a period of 

two years, starting from September 2016 through August 2018. In addition, DI has 

secured sponsorship from DMI (Digital Mobile Innovation) and Smart Axiata for the 

Technovation 2017 Program for a total of $4,000. In the next quarter, DI will finalize the 

grants designed and pitch key ICT projects to potential partners for co-funding. 

2.4.2 Objective 2. Development Innovations LEARN — 
CSOs have an expanded understanding of what’s possible with ICT and have the 

capacity, partners, tools, and incentives to implement. 

Result 2.1: CSOs have increased capacity (knowledge, skills and access to 

technology) to design and implement effective ICT Solutions that support 

development objectives. 

Sub-Objective 2.1: Invest in local partners to develop sustainable training & 
service offerings.   

2.1.1. Invest in design and delivery of training that can be offered at a CSO price 

point 

During Q4, DI worked with CCC to finalize their partnership design and grant concept.  

DI believes successful partnerships involve management teams and key points of 

contacts who understand the objectives, target areas of cooperation, and roles to yield 

positive results. DI had held one day session for both sides to understand the 

partnership, connect, and set tangible targets and objectives for the two year 

partnership. Points of contacts were defined for day-to-day contacts and the 

management teams agreed to continue to meet up on a quarterly basis to coordinate. 

While waiting for the approval from USAID on the grant proposal, DI worked to create 

the CCC staff collocation plan to ensure key CCC members learn how to conduct video 

trainings, manage clients, promote events, manage fee intake, and manage human 

resources.    

Sub-Objective 2.2: Capture learning & share lessons 

2.2.1. Capture, share and catalog good practices and learning 
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DI has a number of different communication channels, including the website, Facebook 
page, YouTube, Twitter and monthly newsletter, through which it shares and catalogs 
project activities and key wins, good practices and lessons learned from programmatic 
activities and partnerships, and community events and trainings. In Q4, DI captured and 
shared nine good practices and learning stories as snapshot/success story and blog 
formats, and many other tech stories on its Facebook Page, YouTube, and newsletter. , 
Each was estimated to reach an average of 3,500 audience members in their respective 
category, with the video posts attracting the largest engagement. These 
snapshots/success stories and blogs are detailed below: (Ctrl + Click to follow link): 

Four Snapshots / Success Stories:  

- Think Global, Make Local and 3D Printing Propels Young Cambodians into the 

Future  

- Cambodian Start Up That Centralizes Bus Booking Makes Traveling Easier  

- Web Platform Enabling and Connecting Social Enterprises in Cambodia  

- Crowdfunding Platform Boosts Shrinking Budgets for Civic Projects  

 

Five Blog Posts: 

- Information, Communication and Technology for Agriculture  

- How BarCamp Cambodia Mobilized 21,000 Tech Fans  

- Tech @ My Desk: Our Video Advisor’s Daily Tools  

- First Cambodian Technovation Mentor Goes to Global Pitch in Silicon Valley  

- Why We are Relaunching our Innovation Lab    

 

DI is planning to host an ICT learning event series in Y4 to increase the awareness of 

CSOs and Cambodian youths about ICT tools to address social development challenges 

in Cambodia. The strategy is under development. Events with focus on highlighting the 

local partners and service providers and currently include: 

 Crowdfunding & Social Development 
 Secure & Digital Storage for Massive Documents 
 Mobile App & Online Business 
 ICT & Digital Child Care Case Management 
 Online Debate & Using Social Media to Max 
 How Websites Improve your Audiences' Understanding 

 

2.2.2. Actively manage, refresh and maintain adaptive communication strategy   

Following the communications review finalized in early 2016, the project continuously 
implements the plan’s recommendations for DI’s website, social media and general 
communications. The goal of the strategy is to capture, share and catalog good 
practices and learning of its grantees, partners and within the organization itself. This 
past year, the communications team at Development Innovations learned that it needs to 
develop and deliver its communication products within a reasonable time in order to 
harness the momentum of events, product launches and other important target activities. 
DI needs to move quickly to tell the stories and stay relevant.    

http://www.development-innovations.org/success-stories/think-global-make-local-3d-printing-propels-young-cambodians-future/
http://www.development-innovations.org/success-stories/think-global-make-local-3d-printing-propels-young-cambodians-future/
http://www.development-innovations.org/success-stories/cambodian-start-centralizes-bus-booking-makes-traveling-easier/
http://www.development-innovations.org/success-stories/web-platform-enabling-connecting-social-enterprises-cambodia/
http://www.development-innovations.org/success-stories/supporting-crowdfunding-cambodia-growing-support-innovations/
http://www.development-innovations.org/blog/information-communication-technology-agriculture/
http://www.development-innovations.org/blog/barcamp-cambodia-mobilized-21000-tech-fans/
http://www.development-innovations.org/blog/tech-desk-video-advisors-daily-tools/
http://www.development-innovations.org/blog/first-cambodian-technovation-mentor-goes-global-pitch-silicon-valley/
http://www.development-innovations.org/blog/relaunching-innovation-lab/
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Responding to these lessons learned, DI continued to carry out following activities to 
deliver its communication materials to larger audiences. These include: 

 Managed website to clearly communicates Development Innovations objectives, 
activities and accomplishments, as well as funding and procurement 
opportunities; 

 Published regular success stories or snapshots highlighting project activities and 
promoting partner successes (both NGOs and TSPs);  

 Managed an engaging social media presence that focuses on project 
achievements, content from the Cambodian ICT4D community and ICT4D 
articles, blogs and research from around the world; 

 Shared good content and engaged with tech communities and partners to 
increase their outreach and promote their work; 

 Provided consultation and training to its partners to get better results on the use 
of social media; 

 Worked closely with advisory team to implement marketing strategy to increase 
the use of advisory services. 

 

2.2.3. Identify key ICT research needs and fund evidence-based surveys to help 

civil society and the tech community better serve users and the Cambodia 

population they target.   

 ICT Donor Mapping Survey. DI is currently working with CCC to conduct the 
ICT Donor Mapping Research to find out what potential donors or development 
partners are providing or interested in funding in ICT4D. The research will be 
undertaken by DI and CCC to interview with local donors, and conduct desk 
review for international donors serving Cambodia from outside the country. In this 
Q4, DI worked with CCC to develop the scope of work, tools and timeline for this 
research. Data collection is expected to start in the next quarter.  
 

 Mobile Phone & Internet Use Survey 2016. In cooperation with The Asia 
Foundation, DI continues to support OI’s research, this time funding the “Mobile 
Phones and Internet 2016.” The 2016 survey is expected to provide more data 
on user trends and common practices with additional questions e.g. how do 
Cambodians finance their mobile device, access to finance, make mobile 
payments, and what social media apps do they use? The fieldwork for the survey 
is scheduled to take place in October and the results and final report will be 
released in December 2016. 

2.4.3 Cross Cutting Themes 

Cross-cutting Theme: Inclusive Tech Engaging more Cambodians 

Result CT1.1. Project activities are inclusive of both men and women and 

accessible to more Cambodians.   

CT1.1.a. Engage in practical community tech events. 

There continues to be a major boom in tech-related and community events around 

innovation, ICT and social enterprise development across Phnom Penh. DI actively 

promotes these events for other partners, and strategically supports practical activities 
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that create prototypes or practical ICT solutions and help bring communities together to 

have a better understand of ICT and technology. See more information about some of 

the innovation and tech support spaces on this community map developed through the 

Inno-Tech Festival earlier this year.  In Q4, DI team members joined the Tech Camp 

Cambodia Program H2.O to Support Healthy Waterway in Lower Mekong, and referred 

many partners from the NGO and tech communities to the organizers. TechCamp is a 

U.S. Department of State initiative that aims to connect community leaders to local and 

international technology experts and trainers to help participants communicate 

effectively with their own network and community.  

Result CT1.2. Women and girls in tech are highlighted, celebrated and 

encouraged. 

CT1.2.a Support female empowerment and engagement in tech initiatives. 

 TECHNOVATION. Building on the success of the Technovation Program 2016, 
DI plans to host another phase of Technovation 2017 to provide opportunity to 
more Cambodian girls to engage in tech programming. The training program is 
scheduled to start in December 2017 and the National Pitch Event is expected to 
be held in May 2017. During this quarter, DI focused on recruitment of 
Technovation Consultant to facilitate the program, seek sponsors from private 
companies, and collaborate with the Ministry of Education, Youth and Sport to 
roll out the program to public schools. Through these efforts, DI secured a total of 
$4,000 sponsor in cash from DMI and Smart Axiata, and expects an additional 
$3,000 from other potential private companies still under negotiation. DI expects 
to hire the consultant in the next quarter. 

 
 Communications Strategy to Empower Women and Girls. 

Development Innovations’ Communications Strategy also tries to empower 
and engage more Cambodian women and girls in tech. In this quarter, DI 
developed five stories to highlight women or girls in tech and to share news 
and role models from Cambodia and around the world to inspire girls to join 
the technology sector. These stories include:  

- Tech @ My Desk: Our Video Advisor’s Daily Tools is DI’s first video blog 
by Ms. Sotheavy, DI’s Video Advisor, which aim to encourage young 
Cambodians, especially women, to participate more in tech or 
videography.  

- First Cambodian Technovation Mentor Goes to Global Pitch in Silicon 
Valley is a blog by Mr. Lydet, DI’s Learning Officer and Technovations 
Cambodia’s Master Educator, which aim to encourage Cambodia girl to 
participate more in Technovations Global Challenge, the all-girl tech 
entrepreneurship program. 

- Cambodian Women In Tech Post is an article about a Cambodian woman 
who got a scholarship to pursue her Master Degree in Computer Science 
in Japan. This story aims to encourage more women to study STEM 
subjects. 

http://www.development-innovations.org/blog/tech-desk-video-advisors-daily-tools/
http://www.development-innovations.org/blog/first-cambodian-technovation-mentor-goes-global-pitch-silicon-valley/
http://www.development-innovations.org/blog/first-cambodian-technovation-mentor-goes-global-pitch-silicon-valley/
https://www.facebook.com/TechnovationCambodia/?fref=ts
https://www.facebook.com/TechnovationCambodia/?fref=ts
http://www.technovationchallenge.org/
https://www.facebook.com/DevInnoKH/posts/647328175434283
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- Promote the work from WAKE about Tech2Empower workshop which 
aims to help amplify the work of anti-trafficking organizations and 
women's rights leaders in Cambodia through technology. 

- Promote the Women Talks: Women Empowerment events, and other 
activities from WeCreate Cambodia. 

 

3.0 HIGHLIGHTS FOR NEXT 
QUARTERS’ ACTIVITIES AND 
CHALLENGES 

3.1 ACTIVITIES PLANNED FOR NEXT QUARTER 

The following outlines the expected activities for the next quarter. These activities may 

change slightly based on internal priorities and lessons learned about what is most in 

demand and what is yielding the best results.  

Advisory/Tech Coaching and Training 

 Continue to provide advisory services (ICT4D, Video and Social Media 
consultations) to CSOs and other clients 

 Conduct fee based video production training courses to contribute to the 
sustainability of the service after CCC takes over 

 Pilot a three-day Basic Social Media Training to get feedback and refine content 
and training materials 

 Conduct two Basic Social Media training sessions in November and December 
2016 with partner CSOs and continue adjust the content based on CSOs’ need  
 

Grants 

 Finalize grant proposals and concepts and send them to USAID for approval 
 Pitch key activities to private sector for co-sponsorship 
 Conduct kick-off meeting with all new grantees and monitor their project 

implementation and provide technical advice 
 

Sustainability Partners: IHPP and CCC 

 Continue monitoring the implementation of the IHPP Incubator Project 
 IHPP will conduct six training and mentoring sessions with all the incubator 

participants to help them refine their business ideas 
 Start implementing and monitoring the partnership project with CCC 
 Work with CCC to undertake the ICT Donor Mapping research 

 

Technovation and Partnerships 

https://www.facebook.com/DevInnoKH/posts/628093484024419
https://www.facebook.com/DevInnoKH/posts/617317125102055
http://cambodia.wecreatecenter.com/
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 Continue working with Open Institute to conduct research on Mobile Phone and 
Internet Usage 2016 

 Launch Technovation Program 2017 
 Continue looking for sponsor from private sector company for the Technovation 

Program 
 Continue developing success stories, snapshot, blog and newsletters  to promote 

project success as well as tech community event 

  

3.2 CHALLENGES 

 DI received a large number of applications for the Grants and Partnerships call. 
DI designed a call to respond to the mid-term evaluation’s recommendations not 
to focus on single sectors, but keep activities open to help catalyze innovation 
across all sectors interested in working with the project. Many private sector 
companies did not properly define how the activity would address user needs, or 
how it would have a development impact, only defining how it would help their 
business. Some partnerships between private sector actors and CSOs pushed 
mobile applications, one of the most costly tech interventions, instead of user 
testing and the first phase of activity that would be more appropriate to take steps 
to address the problem identified. Overall, there is still a strong tendency to solve 
problems with apps, rather than consider alternate technologies that are cheaper, 
easier to build and maintain, easier to market, and more sustainable in the 
Cambodian market. DI will work to address this on the next grants call. 
 

 IHPP and DI underestimated the demand for the incubator program, which 
received 48 applications, and the impact it would have on the selection process. 
The selection process included a panel interview for the top 20 teams, which took 
a lot of time and resources to conduct. When IHPP conducts this program in the 
future, simplifying the selection grading/process is recommended. 
 

 Finding the most appropriate candidate to facilitate the Technovation Program 
has been challenging as some of the most qualified candidates work full time for 
other tech companies or projects and cannot work with our program.  
 
 
 

4.0 YEAR THREE PROJECT 
ACTIVITIES 

4.1 SUMMARY OF PROJECT ACTIVITIES  

Key activities of the project are described below under the Objectives and Results to 

which they relate in the project work plan. 
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4.1.1 Objective 1.  Development Innovations PARTNER FOR 
SOLUTIONS —  

Innovation and ICT solutions facilitated through collaboration between 
CSOs, techies and private sector. 

Result 1.1 Lab established with input from Advisory Board that addresses 
CSO and TSP needs through direct service provision and collaboration 

1.1.a. Hold regular meetings of the Advisory Board 

No formal meeting was held during this year due to changing needs of the Advisory 
Board. However, in Q1 DI’s COP held individual meetings with half of the members of 
the Advisory Board and received feedback on the extension concept, and in Q2 she also 
sent a formal update to Board of Advisors with link to mid-term evaluation and 
information on the proposed project extension. DI re-evaluated the need for the formal 
board meetings for the extension period and decided to practice more informal 
processes during the extension period to support the new Lab and partners. 

1.1.b. Conduct an annual survey of 5D Lab members and ICT4D Community 

DI decided not to conduct a general survey on the 5D Lab members after the close down 
of the 5D Lab, but rather continues to focus on in-house rapid learning feedback about 
clients, as well as desk review studies on the various ICT4D topics deemed necessary. 
During this year, DI conducted analysis of existing data related to consultation/advisory 
services with previous clients to gain new insight for refining key service offerings based 
on their demand and to reflect the reality on the ground among the ICT4D community.  

1.1.c. Strengthen and increase connection between CSOs and other labs 

DI officially closed out its 5D lab in June 2016, and it has been currently renovated as a 
Development Innovations Lab, a center of ICT4D, social media and video advisory, user 
testing and training services specially targeting CSO clients. Before officially closed out 
of 5D lab, as part of the transition, DI promoted existing co-working spaces in Phnom 
Penh and has arranged special reduced rates with the Emerald Hub for DI’s 5D Lab 
members. Several numbers of start-ups that were originally based at DI’s 5D lab have 
moved to other private co-working spaces as they’ve grown. For example, Fairyland 
Studio, which is a video consulting and production start-up, who utilized the free facilities 
offered by DI’s’ 5D Lab, had relocated to SmallWorld for a paid private workspace as 
their company has grown. Although there is competition between the existing labs and 
co-working spaces for resources, they also collaborate and share information freely and 
refer visitors to one another for services.    

Result 1.2 Bring communities together to collaborate to address specific social 
challenges through technology. 

1.2.a. Hold Hackathons and other ICT Solution challenges 

During Y3, DI co-organized and sponsored three events as part of ICT solution 
challenges to encourage and build skills for beneficiaries interested in designing ICT 
solutions and getting involved in building their own technologies and to engage them 
with business idea by using technologies. Each event resulted with three to four tech 
prototypes; aiming to address some particular problems in their communities:  

Table 1: Summary of Tech Idea Prototyped  
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Event Title Tech Idea Prototyped 

Innovation Camps (iCamp): A 
day-long event for civil society 
actors with an understanding of 
social challenges, and the 
desire to design and prototype 
digital solutions. 

1) IVR tool to increasing rural people’s access to solar 
energy  

2) IVR tool to transmit messages to improve maternal 
and baby health 

3) Website for enhancing collaboration within CSOs in 
the education sector  

4) Mobile App to share information about sexual and 
reproductive health  

Hackathons: An event where 
computer programmers and 
others involved in software 
development and hardware 
development, including graphic 
designers, interface designers 
and project managers, 
collaborate intensively on 
software projects. Three teams 
won the total award of $600 in 
cash prizes from Cellcard on 
their prototyped ideas. 

1) 1
st
 prize winner’s idea was Pong Kas1. An application 

that helps minimize the time it takes for troubled 
cyclists and driver to locate nearby mechanics and 
repair shops. 

2) 2
nd

 prize winner’s idea was Last Mile. A 3D virtual 
modeling system that helps NGOs create 3D models 
of donor funded infrastructure projects. This visualized 
donation system would allow NGOs to share 3D 
models of schools, buildings, furniture and other 
product to give donors a clearer picture of how their 
funds are helping the organization’s mission. 

3) 3
rd

 prize winner’s idea was LibrarianNav. A website 
that allows students to locate the books in their school 
libraries faster and more easily. This website would 
give students access to library information that was 
previously too complicated to find or unavailable. 

Startup Weekend: A three day 
competition which links people 
with good ICT ideas to 
businesspeople, mentors and 
technologists to refine their idea 
and tech prototype and pitch to 
judges. Three business startup 
ideas among ten joining in the 
final competition won the top 
prizes: 

1) 1
st
 prize winner’s idea was Doctor Advisor. Doctor 

Advisor is an app/web-based platform to help patients 
connect with the right specialists and doctors in 
Cambodia, and included a team member from the 
NGO Khmer Youth Association (KYA), sponsored by 
Development Innovations. 

2) 2
nd

 prize winner’s idea was Tuk-it Easy. Tuk-It Easy is 
an app that allows user to find reliable tuk-tuks or taxis 
near the user and match them with a suggested price, 
eliminating the need to haggle with the drivers. 

3) 3
rd

 prize winner’s idea was Price Rice Market. This is 
a mobile app that will allow farmers to know the 
current rice market price along with providing their 
own information and their rice products and sales 
prices. 

 

In addition to the above ICT solution challenge events, DI also coordinated and 

supported The Hour of Code, a global computer science movement to learn basic coding 

skills and promote IT education. DI and hundreds of students from 23 different schools 

across Phnom Penh participated and took an easy one hour course to build their own 

game with the building blocks of code. Participants included IT Academy STEP, 

Canadian International School, iCAN International School, Liger Learning Centre, AHHA 

Educational Centre (former SOLS 24/7), American Intercon School, World International 

                                                      

1 Pong Kas is the Khmer reversed words of “Pas Kong”, which means repair the flat tire.  
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School and First International Cambodian American School and it is expected to 

continue in future years.  

1.2.b. Facilitate referral service for ICT4D activities 

DI continues to provide referral service for ICT4D activities to CSOs and other clients 

during the ICT4D consultation meetings. In addition to those referrals, CSOs are 

regularly referred to the CamboSearch.com online directory, where they can see various 

technology and service providers listed, and can access simple information about their 

portfolio and number of employees to facilitate the matchmaking. As of the reporting 

date, 86 TSPs and 4 freelancers are listed on the platform for CSOs and other clients to 

enter into potential partnerships. This platform reported a total of 2,336 views and 

reported average monthly views between 150 and 200.  

1.2.c. Develop a broad based consortium to promote conservation and improved 

governance.  

In Y3, DI funded the Cambodian Natural Heritage Awareness Initiative through the 

promotion and use of the Facebook page, “Lokta Preylang”, meaning grandfather 

Preylang in Khmer, to raise awareness among Cambodian urban youth about the beauty 

and importance of Prey Lang. By this reporting date, the page had over 10,500 

followers. On the page, there was a video post reaching over 300,000 people and almost 

20% of posts reported more than 500 reactions. This illustrates the high level of 

engagement and interaction among audiences with the page. This campaign has also 

undertaken a radio program broadcast with SMS quiz, PSA broadcast, posters and t-

shirt distribution to youth participants who attended the launch event. [The outcomes 

from this project were included in Q3 report]. 

Another project was funded by DI called “Promoting Dialogue through Online Radio”, 
a bottom-up news collection and podcast broadcasting project, which provided the 
means to connect people in the community of Preylang to raise and share their problems 
and concerns about the issues in their communities. The project organized seven social 
media trainings in five different communes in the provinces where Preylang located and 
attracted over 450 participants. In addition, the mobile online radio aspect of this project 
brought together people’s voices and broadcast through online radio. This provided an 
opportunity for community members, especially women, to come on air to share 
concerns on community development issues.  

Result 1.3 Development Innovations supports design and implementation of ICT 
solutions. 

1.3.a. Development Innovations conducts consultations to help potential grantees 

design appropriate ICT solutions and identify required partners.  

In Y3, DI conducted a total of 104 consultation sessions for CSOs, private companies 

and individuals, with a majority of CSO clients. 78% of the consultations focused on 

ICT4D tools/projects, and while rest focused on video. DI added a social media advisory 

service in the last quarter, and had provided one consultation sessions to a CSO client 

as the advisory tests the service. Some examples of these tech consultations were:  

 Online bus booking website 

http://tech.cambosearch.com/
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 Data management and storage 
 ICT business startups and incubators in Cambodia 
 Innovation in agriculture 
 ICT in Agriculture – Scoping for the Cambodian context 
 Tech2Empower Training for gender equality and safe migration NGOs in 

Cambodia 
 Swedish SPIDER - Exploring ICT collaboration with Cambodian partners 

1.3.b. Award and monitor grants for proposed ICT-enabled solutions 

DI, through its partners, successfully implemented and closed out all the 23 ICT projects 

which reached an estimated half a million beneficiaries. The tools with the most direct 

beneficiaries were the Khmer Smart Keyboard mobile application, the Technology for 

Education Systems Transformation (TEST) literacy assessment application, Commune 

Service IVR and mobile application, TosFund Crowdfunding platform, and Facebook 

pages and campaigns for Financial Education and Empowerment and Facebook Page 

for Awareness Raising on Preylang. Grant information is available on the DI website in 

the project “dashboard”, listing key details about all projects: Click here to see the 

dashboard. See map below with list of problems being addressed with ICT and the 

solutions developed and deployed through grants. 

Figure 4: Highlights of DI’s ICT Projects 

 

In the last quarter of the Y3, DI launched another phase of grant call and received 80 

proposals from CSOs, private companies and social enterprises. All proposals have 

been reviewed by grant committees and 10 of them were shortlisted for further actions. 

See detail in Q4 report section [1.1.4].   

http://devinnokh-dashboard.herokuapp.com/
http://devinnokh-dashboard.herokuapp.com/
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1.3.c. Build capacity on advising and conducting ICT4D consultations.  

The advisory services team is expanding as the project emphasizes ICT coaching 

services and training during the extension period. The former Lab Manager, Vantharith 

Oum, has transitioned to an ICT4D Advisor after the lab closure. In addition to the 

general ICT4D Advisor, based on high demand from CSOs, DI included video and social 

media advisory services in this component by hiring two technical experts, one full time 

video advisor and one social media advisor. After initial on-the-job training through co-

managing consultations with the Innovation Program Manager, the Advisors can now 

independently conduct consultations on their own. 

During Y3, the advisors had provided a total of 104 consultation sessions for over 50 

clients including CSOs, private companies and individuals. In addition, the video advisor 

provided 12 basic video trainings and one intermediate training course for total of 93 

participants (28% are women). 50 short videos were produced and disseminated on 

social media and each attracted wide audience engagement and views.  

Result 1.4 Private sector partnerships will be established to support Development 

Innovations engagement, infrastructure, sustainability and regional and global 

linkages. 

1.4.a. Establish and manage key private sector partnerships 

DI continued to facilitate partnerships between the private sector and Cambodian CSOs 

to accomplish mutual objectives.  

 The partnership with DC-CAM and EZECOM has produced fruitful results and 
the “Secured Heritage" project was successfully launched on November 13, 2015 
with more than 60 participants and extensive press coverage. The system 
maintains 177,108 photos & videos   and   144,649 audio and written documents. 
DC-CAM is looking at ways to use the data and improve digital access to certain 
files in the future. 
 

 The partnership with Action IEC and CellCard made significant outcomes on 
TOSFund project, Cambodia's first crowdfunding platform. The project 
successfully launched its beta website with approximately 100 attendees 
including campaigners, early supporters as well as TOSFund’s partners. To date, 
the platform has hosted 20 fundraising campaigns (13 campaigns are still active), 
engaged 800 donors and attracted more than $13,400 of donations. TOSFUND 
was also awarded for the 3rd prize at the Ministry of Posts and 
Telecommunications/NIPTICT Cambodia ICT award 2016, which will help 
promote the platform and connect them to new audiences.   

 
In addition, DI leveraged private sector sponsorship funding on its activities including 

BarCamp Ratanakiri, BarCamp Battambang and Technovation. DI also supports the 

growing tech sector through programmatic and operational activities, usually as 

subcontractors or partners on grants. The majority of DI’s grants include a local service 

provider to help the grantee design, test, and build technology. Through our support from 

the grant fund, connecting the private-sector to business opportunities at Barcamps, and 
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working directly with private companies to build technology for our partners, DI has been 

able to inject $400,000 in funds to help the private sector grow.  

Recently, DI also partnered with EZECOM for monthly internet package support on DI’s 

Lab and with DMI and Smart Axiata for sponsor on Technovation 2017 Program. See 

detail in Q4 report section [1.2.1]. 

4.1.2 Objective 2. Development Innovations TECH — 

Tech and service providers have increased connections to Cambodian CSOs and 

capacity to address their needs. 

Result 2.1 Technology and service providers have increased understanding of 

civil society objectives and challenges, and know how to engage with CSOs. 

2.1.a. ICT4D events held to highlight ICT-enabled development projects and 

opportunities for TSPs 

In Y3, DI hosted five ICT4D and Innovations in Action events to introduce and share 

among the CSO and tech communities, and introduce innovative tools or ICT-enabled 

development projects that have improved beneficiaries’ lives. Networking also helps 

CSOs connect to tech service providers that have built tools for and with Cambodians, 

and help humanize and demystify some of the tech tools. Details of these events are as 

follows:  

Table 2: Summary of ICT4D Events hosted by/at Development Innovations 

Event Title Event Summary 

Introduction to the 

Online Tech Directory 

“cambosearch.com” 

The CamboSearch introductory event was attended by 38 

participants from 19 CSOs and 10 TSPs. This event provided an 

opportunity for participants to understand the advantage of this online 

platform for promoting their products and services to the public; and 

also for CSOs who wish to find technology partners to help them 

implement their ICT projects 

Innovation in Health: 

Using Tablet for HIV 

Risk Screening 

This event was facilitated by the HIV Flagship Project, and was 

attended by 38 participants from 19 CSOs and 10 TSPs. They 

learned about the tablet-based risk screening tool, which is 

specifically used to identify risks for key populations through a simple 

screening process, enable tailored messages based on screening 

results, and identify individuals who need referral services and 

connect them to those resources. 

Using Mobile 

Technology to Increase 

Agricultural Production 

This event was facilitated by e-PADEE (electronic-Project for 

Agricultural Development and Economic Empowerment), which aims 

to bring mobile technology closer to farmers and is part of the 

national strategy to increase rice production and improve the 

livelihoods of one hundred million households through smallholder 

farmers. Through an electronic system, farmers are able to access 
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extension services and receive accurate technical advice on seeds, 

fertilizer, and pest and disease management. This event was 

attended by 13 participants from 8 CSOs working primarily in 

agriculture sector. 

Community Training on 

Basic Use of Computer 

This community training event was organized by Sahakum Teang 

Tnaut for 16 community activists about using computer, internet, 

social media tools and land right to strengthen community activists’ 

knowledge and promote human rights and land issues in Cambodia. 

It was specifically aimed to enable these participants to understand 

basic code and help them start using computer basic for transcribing 

their community documents, and to help them learn more about 

Khmer Unicode and begin using Khmer letters in 

computing/reporting. 

Tech2Empower Tech2Empower is an initiative of U.S.-based NGO WAKE 

International in collaboration with Cambodian civil society partners. 

They organized a two-day workshop which mobilized a delegation of 

women from leading technology companies in the U.S., and focused 

on bringing training, tech and communication tools, expertise and 

technical support to NGOs working on the issues of human trafficking 

and gender equality. The goal of this initiative is to support and build 

upon the great work of Cambodian leaders, learn from them what 

they need and provide them with new and/or enhanced tech and 

communication tools so that they can further amplify the work they 

are leading. This event was attended by 26 participants from 16 

different CSOs working on human rights and anti-human trafficking 

fields. 

 

2.1.b. Support networking events 

During Y3, DI strived to promote partnerships between CSOs, TSPs and other actors 

through networking events, and specifically to promote the work of other actors in the 

innovation space who would continue to serve this community after DI ends. Along with 

informal networking sessions conducted after organized events and talks, Development 

Innovations is working with co-working spaces and existing innovation labs to support 

existing event series, and promote connections and information sharing across the 

community.  

In addition, DI promoted some community events to encourage potential participants, 

especially youth, social entrepreneurs, tech experts and tech enthusiasts to connect to 

those events and to build networks. These events include: Introduction session to 

TOSFUND; Start Up Weekend Phnom Penh Women; Inside Tech 2016 workshop; 

Urban Planning in Phnom Penh: Is the Future Bright?; and Cellcard Change Maker: 

Become a Leader for Positive Change.  
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Moreover, the tech events hosted at DI also allowed participants to interact and expand 

their network, as well as connect to DI’s services. An example of such event is the 

Fintech Social Phnom Penh; the event that introduced Startupbootcamp FinTech, a 

Singapore-based group and funding mechanism for private companies and finance 

institutions in Cambodia. This event was hosted at DI in January 2016, where 70 

participants, including members of startups, finance experts, and FinTech enthusiasts, 

learned about the importance of digital financial services in Cambodia. The panel was 

followed by a networking session with partners, members of the finance community and 

startups. 

Result 2.2 TSP service offerings are available to a wide range of audiences. 

2.2.a. Develop a directory of Cambodian TSPs and services.  

In mid-2015, DI identified the need for an easy-to-use directory of tech services to help 

connect Cambodian CSOs to the providers that fit their needs. The online directory of 

TSPs, CamboSearch.com, was developed and launched in Q1. Since then, especially 

during the ICT4D advisory session with CSO clients, DI has continued to reference this 

platform to help connect grantees and advisory partner to any tech or content 

development partners to implement their ICT projects. As of the reporting date, 86 TSPs 

and 4 freelancers are listed on the platform for CSOs and other clients to enter into 

potential partnerships.  

Result 2.3. Youth receive training and practical job experience in ICT4D 

2.3.a. Train young CSO staff in conducting ICT4D advisory services.  

As DI focused on providing key consultations to CSOs and other target groups, no 

training activities were provided to CSO staff in conducting ICT4D advisory services. 

This activity is no longer a priority based on higher demand for consultation service from 

specialists and experts rather than from those with basic consultation skills. DI has hired 

and trained additional ICT4D Specialists to provide demand-based services, and 

transition out of training youth on basic consultation skills.  

However, DI continued to implement activities targeting youth to provide them with 

opportunities to learn and engage in practical job experience in the ICT4D sector. For 

instance, DI provided youths with opportunities to voluntarily assist and provide support 

in organizing BarCamps, Inno-Tech Festival and other community tech events, which 

were co-organized and sponsored by DI. More than 100 young people have engaged on 

such events so far.   

2.3.b. Finalize and pilot Grade 12 ICT Curriculum for the Ministry of Education 

DI worked with the Ministry of Education, Youth and Sports (MoEYS) and the Open 

Institute to develop an ICT curriculum for Grade 12 students starting in early 2015. The 

curriculum, including a textbook, teacher guide and other training materials were 

successfully developed and field tested at two upper secondary schools with 24 students 

since Q1, and it has been handed to the MoEYS for further action. DI conducted follow 

up interviews with some students who attended the piloting session and found that they 
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have been receptive to the new curriculum and are excited to understand how they can 

shape their future careers.  

 

DI CLIENT FEEDBACK: 

“First I thought that ICT is not important, and hard to learn, but I found that it 

is not hard to learn after I went through this book. I love ICT after learning this 

book,” remarked Kol Kunthea, a female grade 12 student from ROTA High 

School in Kandal Province. 

 

4.1.3 Objective 3. Development Innovations LEARN — 

CSOs have an expanded understanding of what’s possible with ICT and have the 

capacity, partners, tools, and incentives to implement. 

Result 3.1 CSOs and TSPs have increased capacity (knowledge, skills and access 

to technology) to design and implement effective ICT Solutions that support 

development objectives 

3.1.a. Provide/Coordinate trainings that support CSO needs and best practices for 

ICT4D 

In Y3, DI coordinated and organized several trainings targeting CSO members to help 

them learn and use technology to support and facilitate their work, use their social media 

platform more strategically, as well as to help them advocate, express themselves and 

better communicate with their target beneficiaries.  

Table 3: Summary of Training Organized by Development Innovations 

Training Title Training Summary 

M&E and Digital Data 

Collection Training 

This training was attended by 20 participants from 11 different CSOs. It 

aimed to increase participants’ understanding of key M&E terms and 

other important digital tools that might fit with their organizations’ 

needs. Magpi, a mobile application for data collection, was introduced 

and tested among participants and other digital data collection 

applications were also highlighted usable and unusable features 

among others, so that participants can compare and identify the one 

that most fits their organization’s needs.  

Social Media for 

Strategic 

Communications 

Training 

Three training sessions were conducted for a total of 70 participants 

from 50 different NGOs. It aimed to build participants’ capacity on 

designing and implementing strategic social media plans. The training 

covered how to use popular social media platforms such as Facebook, 

YouTube, Google more technically and strategically, and provided 

practical examples of digital storytelling and managing digital security 

and privacy concerns. A follow up survey conducted three months after 

the training with 16 participants revealed that 14 of them (75%) had 

developed social media and strategic communications strategies for 
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their organizations, and among them 11 respondents reported 

improved results on their social media after they followed the strategy. 

The most common results were getting more followers on their page 

and getting more likes, shares and engagements on their post. 

Video Training Basic Video Training is one of the most in-demand services for 

Cambodia’s CSO community. The number of applications keeps 

increasing per open call. After its first public announcement, DI 

received 394 applications, far exceeding the demand from any of its 

previous announcements. During the whole year, DI organized 13 

basic video training sessions for a total of 76 participants from different 

CSOs, government ministries and other groups. Trainees learned how 

define their target audiences, identify their needs and design video 

content to address those needs. They also learned how to write script, 

use cameras and different video formats, and craft their story in video 

editing software. 36 two-minute videos were produced during the 

training and were posted on social media platforms, which attracted 

hundreds of views and likes from audiences. In addition, as requested 

by many of the previous trainees as well as CSO staff members, DI 

piloted an intermediate course for eight trainees who previously 

attended the basic video training course to provide them more 

advanced knowledge and skill in this field. 

Hardware for Civil 

Society Workshop 

The Hardware for Civil Society Workshop was facilitated by the 

Director of DAI’s Maker Lab Mr. Rob Ryan-Silva. The training was 

attended by 12 participants from 8 different CSOs. They learned about 

the “maker approach” and its potential use in CSO community. They 

were exposed to popular maker tools including the Arduino micro-

controller platform and Adafruit FONA GSM mobile phone module, and 

how these tools can be used to collect data from a variety of sensors 

and to output that data via email or SMS. Immediately following the 

training, one NGO participant approached DAI and the Maker Lab with 

a proposal to create a custom flood sensor to enhance their existing 

flood warning system, and DI, the DAI Maker Lab and People In Need 

are currently working on this prototype. 

Five CSO Website 

Training and Redesign 

DI also contracted TSP Brain Communications to train and support five 

CSOs on website content development and redesign their organization 

websites. After being trained by the vendor Brains Communication on 

the content and digital strategies, the senior management teams from 

the 5 CSOs including Cambodian Center for Human Rights (CCHR), 

Transparency International (TI), WaterSHED, The Arbitration Council 

(ACF), and VBNK engaged actively in designing and creating the 

contents for their respective websites. To date, all the 5 CSOs’ 

websites have gone live. From this project, DI learned that developing 

and maintaining a website is more work than it looks! NGO teams also 

commented that building a team who is in charge of content 
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development is needed, and any website must be considered as one 

element of a larger global communication strategy. In addition, website 

content is not just about a one-time post and doing nothing; it requires 

regular update and engagement from senior management for review, 

endorsement and approval. Therefore, CSOs who wish to re-design 

and improve their website should be aware of these and make these 

things as their priorities. 

Followings are the links for the 5 CSO redesigned websites: 

o VBNK (http://www.vbnk.org/) 
o TI (http://www.ticambodia.org/) 
o WaterSHED (http://www.watershedasia.org/) 
o CCHR (http://www.sithi.org/) 
o ACF (http://www.arbitrationcouncil.org/) 

 

3.1.b. Provide training of trainers (TOT) to promote sustainability and wide 

dispersion of skills 

As part of its sustainability plan, DI planned to refine its efforts to introduce a training of 

trainers (TOT) element to its programming. USAID’s and DI’s partner for digital security 

work, the USAID ISC Project, continued to offer both high level digital security training to 

NGOs as well as TOT sessions at our space. During this year, DI hosted the ISC project 

to organize two Digital Security Trainings for a total of 22 participants from 7 different 

CSOs to learn about digital security issues such as basic computer security, cybercafé 

security, secure social media usage, voice encryption technology, and backup and 

restore rules, advanced email encryption: Intro to PGP, backups (Windows, Mac, Google 

Drive + BoxCryptor), and open option from participant (Examples: Tor browser/VPN, IT 

policies, Tails OS, Advanced Chat Encryption, Martus for secure documentation, how to 

translate apps into Khmer). 

3.1.c. Provide access to technology required to support ICT4D 

DI continues to provide access to audio visual equipment and video editing software in 

the Media Lab and online courses through the general 5D Lab. The technology lending 

service allowed Lab members, CSOs and trainees to sign out multimedia equipment. In 

Y3, DI lent cameras and equipment to 33 people including CSO staff members, video 

trainees and some individuals for making video, film and documentaries, and to support 

the work of their ICT projects.  

3.1.d. Support targeted ICT research on usage of technologies 

DI, in cooperation with The Asia Foundation, supported Open Institute’s research on 

“Mobile Phones and Internet 2015” in Q1 2016. The report has continued to be 

downloaded by public audiences, and by end of this quarter the number of downloads 

reached more than 3,000. Based on the grant proposal applications submitted to DI in 

the last quarter, either from CSO or private sector applicants, most of the proposals cited 

the findings from this research report. The interest and number of citations of the report 

across many technical sectors indicates a high demand for data on smartphone 

http://www.vbnk.org/
http://www.ticambodia.org/
http://www.watershedasia.org/
http://www.sithi.org/
http://www.arbitrationcouncil.org/
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penetration and mobile phone usage, as well as social media trends and analysis. At the 

end of the reporting period, DI is working with Open Institute on the next series research 

for 2016 Mobile Phone and Internet Usage.  

3.2 CSOs, TSPs and ICT4D experts are delivering knowledge and skills to 

Cambodian community 

3.2.a. Hold BarCamps.  

BarCamps promote an exchange of knowledge, skills and experiences, as well as 

encourage and guide new techies into the tech world. These events bring together a mix 

of IT professionals, tech-inclined business leaders, innovators, entrepreneurs, creative 

thinkers, educators and students. In Year 3, DI continued supporting five BarCamp 

events, which attracted a total of more than 3,000 participants, mostly students from high 

schools and universities. These were the final BarCamps run by DI staff in coordination 

with the BarCamp community team and volunteers, and were run entirely with 

operational funds from the private sector. As of mid-2016, BarCamps are completely 

self-sustaining with private sector support, and DI continues to connect people to 

BarCamp events and promote their work. See further discussion on sustainability in CT 

2.   

Figure 5: Key figures of BarCamps 
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In addition to BarCamps, DI co-organized the 1st Inno-Tech Festival Cambodia in March 

2016, which convened attendees from various organizations, including government 

institutions, civil society organizations, private companies and schools and universities, 

to meet with technical experts, listen to keynote speeches from the distinguished guests, 

and learn about new developments in technology and the impacts of tech-related 

businesses and projects across Cambodia. Attendees visited open workshops, explored 

technology services and products at exhibition booths, networked at the connection cafe 

and participated in the hackathon competition called the ‘Inno-Tech-A-Thon’. The event 

attracted an estimated 3,000 attendees.  

 

4.1.4 Cross Cutting Themes 

Cross Cutting Theme 1: Gender 

CT1.1 Project activities are gender balanced to the extent possible. 

CT1.1.a. Recruit women for Development Innovations trainings and activities.  

In Y3, DI initiated a new phase of Technovation Global Challenge Cambodia 2016 to 
inspire and educate girls and women to solve real-world problems with technology. After 
participants joined the three month hands-on training on weekends, DI hosted 
Technovation Cambodia's National Pitch Event, where 14 teams of girls ages 10 to 
19 pitched their mobile app ideas and business plans to a panel of judges. More than 
500 participants watched the pitch and cheered on the teams, including representatives 
from the US Embassy, Ministry of Education, private sector, NGOs, parents and fellow 
students. Based on the scoring from the judges, four teams advanced to the semi-final 
round, competing with just 80 teams from around the world for the Global Technovation 
Challenge in San Francisco, California.  

All the semi-finalist teams impressed the judges, and the many community members and 
stakeholders invested in tech education across Cambodia. On 25th May 2016, the four 
Cambodian Technovation semi-finalist teams pitched their mobile apps and business 
plans to 40 participants including USAID mission director Rebecca Black, USAID staff 
members, school representatives, mentors and parents. In June 2016, all the semi-
finalists teams were also invited to present their apps to the Minister at the MoEYS. 
Their pitches impressed the Minster, and he agreed to sign a letter to promote the 
activity and expand it to public schools in 2017.  

 

DI CLIENT FEEDBACK: 

Heng Bunnawin, a 15-year old girl and a ninth grade student at the CIA First 

International School, said the event was a great way to help correct the gender 

imbalance that exists in technology studies. “It is a free event that encourages 

females to get involved with information technology while also promoting gender 

equality,” she said. “I feel that I’ve learned a lot from the competition.” Ms. 

Bunnawin also said the competition not only provided her with a chance to learn 

how to create an app, but also taught her about the need to be flexible when 

presenting a business plan. Though her group didn’t win an award, she said she 

will join the competition again next year and try to make her application work.  
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As a result of the successful program in 2016, and growing demand for these practical 
activities for girls, DI will work to raise funds and expand Technovation Global Challenge 
Cambodia 2017 to inspire, educate and provide opportunities to more girls to engage in 
technology in the future.  

CT1.2 Women and girls in tech are highlighted, celebrated and encouraged 

Part of DI’s focus on supporting women’s engagement in the tech sector is to promote 
and support women-led tech activities in Cambodia. In the run-up to International 
Women's Day, DI reflected on the work they have done to help bridge the digital divide. 
DI’s Chief of Party Kate Heuisler wrote a blog piece for DAI's ICT4D Blog. By the end of 
March, over 200 people had viewed the page and USAID featured the blog in their 
Global Development Lab e-newsletter. DI continues to look at opportunities to tell our 
story to a wider audience through new mediums.   

In addition to Ms. Sikieng Sok, who was the main facilitator and ambassador for the 
Technovation Cambodia and a consultant for DI, DI recruited additional five women 
mentors for the Technovation teams. By end of the event, all mentors were well 
acknowledged from DI and they were also award a letter of appreciation for their effort 
and willingness to mentor and share knowledge to those girls. They all were the 
catalysts making this tech program a success, and would continue to serve as mentors 
and role models in the sector for similar events. 

CT1.2.a. Support female empowerment and engagement in tech initiatives.  [Same 
as CT1.1 and CT1.2] 

Cross Cutting Theme 2: Sustainability  

Technovation:  The Cambodian Technovation Ambassador, hired by DI as a 

consultant, leveraged enough sponsors from private sector companies to run the event 

next year, and many high schools also signed letters of commitment to join this program 

in future years. In addition, this program is strongly supported by the MoEYS and the 

Minister agreed to sign a letter of support to encourage other public high schools to 

engage with this tech program. DI will support the expansion of Technovation for one 

more year through consulting support to help grow the program, secure private sector 

funding, and bolster it for sustainability after the project ends.   

BarCamp: This community tech event has gained popularity among tech companies, 

youths and universities, and is now viewed by many Cambodians as one of the key tech 

events in the country. Many youth committed to support this event voluntarily and tech 

experts are also willing to share their knowledge and expertise based on BarCamp’s 

proven reputation and network. In addition, some private companies promised funds to 

support this event in the future, and local community and universities also expressed 

their willingness to provide a place for organizing these tech events in the future. DI’s 

support for two years helped boost BarCamp’s reputation, allow them to get better 

outreach to new communities, improve marketing, and solidify their brand – especially in 

young Cambodian communities – for future support from the private sector. DI considers 

this a great success and looks forward to seeing how BarCamp continues to deliver 

these events and grow and change based on changing needs in the sector. Importantly, 

DI’s co-sponsorship from 2014-2016 allowed BarCamp to hold sessions in far-reaching 

locations around the provinces that would not likely get private sector sponsorship at this 

http://dai-global-digital.com/2016/03/08/defeated-by-the-digital-divide-invest-in-inclusion.html
http://us3.campaign-archive2.com/?u=4902a6a814c3364e9e5185919&id=cc8c92e238
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time, and other USAID and donor projects should consider this model for future events in 

the tech space, especially to support and add value to the existing community, rather 

than creating separate stand-alone activities that will not likely be sustained.  

Inno-Tech Festival 2016: As an initiative of Development Innovations, in response to 

requests from co-working spaces and members of the innovation community across 

Phnom Penh, this tech festival was successfully organized in 2016 with participation 

from various stakeholder groups including government institutions, USAID, CSOs, the 

tech and co-working community, and many private companies and students from various 

universities. See Q2 Quarterly Report for more details. Next year, this event will likely be 

organized by NIPTICT, or subsumed into existing events like BarCamp and the 

Cambodia Science and Engineering Festival.    

Grant Funding for ICT Solution Projects: Through our grants fund, Children In 

Families (CIF) and Rotati Consulting built a Case Management Tool that can be shared 

by multiple organizations working to protect children. CIF saw the need for a simple 

digital tool to manage their child care cases, and developed a system in close 

collaboration with TSP Rotati. Now they have released the tool as an open source 

project on Github, which can be adapted by other organizations in the child protection 

and safe migration fields. Through several months of the design process, agile building 

of prototypes, carefully working out ideal workflows and finally releasing the software, 

CIF wants to share this resource to help others save time and provide more efficient 

services. This tool is currently being considered by the USAID Family Care First Initiative 

as a tech solution to be used by multiple partners, a strong indicator of its usefulness 

and replicability. In addition, the TOSFund Crowd Funding Platform also produced 

significant outcomes in Q3 and Q4 and is expected to be self-sustaining tool for funding 

raising campaigns within civil society and other community projects across Cambodia. 

As of reporting, the platform has 19 ongoing campaigns and among them, two 

campaigns (the 1000 days campaign and the Khmer spirit campaign) have been 

successful in raising the full targeted amount for each campaign. Action IEC reports a 

total of $13,400 in donations from over 800 donors and they have more than 500 

registered users. As part of the private sector partnership, Cellcard also helped boost 

key campaigns with SMS blast messages and social media promotion, helping get 

messages about the platform and campaigns to new audiences. On social media, the 

TosFund Facebook page attracted more than 10,000 followers and has reached over 1 

million people. TOSFUND was also awarded for the 3rd prize at the Ministry of Posts 

and Telecommunications/NIPTICT Cambodia ICT award 2016, which will help promote 

the platform and connect them to new audiences.   

Social Media Handbook: After launching the Social Media Handbook with CCC in Q2, 

DI used the book for many training such as World Vision’s National Creative Youth 

Course Workshop “Community Reporter” and the USAID Cambodia Communications 

Training. After each training, there was increasing demand from the audience for more 

information and more training. Many were very interested in the Khmer version since 

they want to share it with civil society organizations within their network which prefer 

working in Khmer language. In response to the high demand, DI in cooperation with 

Cooperation Committee for Cambodia (CCC) has translated the handbook. This Social 

https://github.com/rotati/children-in-families-web
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Media Handbook Khmer Version was launched in CCC’s ICT Learning Forum in July 

2016 in Phnom Penh. 

 

Cross Cutting Theme 3: Strategic Communications 

CT3.1. CSOs and TSPs are aware of 5D Lab and Development Innovations 

activities 

CT3.1.a. Develop and implement a strategic communications plan 

The DI team continues to improve communication services based on feedback and 

makes incremental changes to the plans and outputs. We believe we should model 

internally what we are encouraging externally in the civil society sector. Therefore, we 

work to analyze our own users and improve content based on their feedback. Over the 

year, DI developed and published snapshots, success stories, monthly newsletters and 

recently using blog format to highlight project success and activities, community tech 

event as well as role model person in tech sector to target audiences. These 

communication materials have been broadly disseminated on DI’s website, Facebook 

Page, Twitter, Youtube and other news agencies. These attracted many more followers 

on DI’s Facebook Page from 6,366 by end of Y2 to 14,000 in Y3; showing a 120% 

increase in the year. In addition, DI keeps refreshing and restructuring its website to 

make easier to access and find need information. 



       DEVELOPMENT INNOVATIONS PROJECT 38 

5.0 DEVELOPMENT INNOVATIONS MEP 

5.1 UPDATED MEP FOLLOWING EXTENSION 

At the time of the award of the two-year extension, DI revised its MEP based on the refined approaches for the last two extension 
years. For the extension years, DI will focus on two objectives: 

 PARTNER FOR SOLUTION—Innovation facilitated through collaboration between CSOs, “techies,” and the private sector, 
and  

 LEARN--CSOs have an expanded understanding of what is possible with ICT and have the capacity, tools, and incentives to 
implement. 

 

The TECH objective will be less emphasized and cut across the other objectives, and DI will continue to engage and support the tech 
sector in Cambodia based on its demand for practical, project-based partnerships throughout Objectives 1 and 2. In order to be 
consistent with this refined approach, DI reduced its MEP indicators from eight to three. This proposed revision was approved by 
USAID when the cooperative agreement was modified in April 2016.  

DI will keep these indicators from the original MEP:  

1. Number of beneficiaries using information and communications technology (ICT) - based solutions as a result of the 
engagement with U.S. Government assistance. 

2. Number of ICT-based solutions designed and implemented as a result of CSO and technology service provider 
engagement, through a U.S. Government supported ICT project. 

3. Number of CSOs working in Cambodia (whether a local CSO or an international CSO working through its local 
affiliate) that have engaged with a U.S. Government-supported ICT project to address an identified development 
problem through an ICT-based solution. 

DI dropped these indicators at the time of the MEP revision based on the refinement of project focus:  

- Percentage of CSO, TSP, individual participants that show improved skills after participating in Training Events. 
- Percentage of CSOs that have engaged with USG supported ICT project that have implemented ICT-based solutions. 
- Number of CSO receiving USG assistance engaged in advocacy interventions. 
- Number of Technology and Service Providers (TSPs) that have actively participated in USG assisted activities. 
- Percentage of youths that participate in USG assistance’s youth-oriented activities that acquire new or improved 

knowledge from participating in program activities. 
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5.2 REVISED MEP STRUCTURE 

 

 

 

 

 

 

 

 

Goal: 

Development Innovations’ goal is to enable a vibrant and sustainable community of 
Cambodia’s top talent to create and utilize technology to facilitate the development of 
Cambodia by expanding the outreach and improving the impact of development 
programs and by increasing the efficiency and effectiveness of the CSOs engaged in 
USG-assisted activities. 

- Number of beneficiaries using information and communications technology (ICT) - 
based solutions as a result of the engagement with U.S. Government assistance. 

 Target: Baseline (0), Y1 (0), Y2 (8,000), Y3 (47,693), Y4 (18,100), Y5 
(20,000). 

 Counting: Uniquely 

Objective 2: 

CSOs have an expanded understanding of what’s possible 
with ICT and have the capacity, tools, and incentives to 
implement. 

- Number of CSOs working in Cambodia (whether a local 
CSO or an international CSO working through its local 
affiliate) that have engaged with a U.S. Government-
supported ICT project to address an identified 
development problem through an ICT-based solution. 

 Target: Baseline(0), Y1 (10), Y2 (35) Y3 (75), Y4 
(125), Y5 (160) 

 Counting: Cumulatively 
 

Objective 1: 

Innovation facilitated through collaboration between CSOs, 
techies and private sector. 

- Number of ICT-based solutions designed and 
implemented as a result of CSO and technology service 
provider engagement, through a U.S. Government 
supported ICT project. 

 Target: Baseline (0), Y1 (20), Y2 (30), Y3 (40), Y4 
(80), Y5 (100).  

 Counting: Cumulatively 
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5.3 SUMMARY OF Y3 RESULTS  

Indicator Results 

In summary, as of this reporting all three DI indicators have exceeded their life of project targets. The progress 

of each indicator against its target is as follows: 

 The number of beneficiaries utilizing ICT solutions resulting from DI support, which includes ICT 
solutions produced by grantees and videos produced by trainees of the DI’s Basic Video Training, is 
166,304 from the beginning of the project as of the end of Y3, exceeding the life of project target of 
93,793. 18,000 beneficiaries utilized ICT solutions in FY2016 Q4, and a total of 156,911 beneficiaries 
utilized them in Y3. (Indicator 1)  
Reason for exceeding targets: DI facilitated more users and more ICT solutions that originally 
anticipated in the annual and life of project target-setting. 
 

 While there were no new ICT-based solutions produced by grantees in Q4, through the Basic Video 
trainees, DI supported an additional 11 ICT solutions through videos in this quarter, making the total 
number of ICT solutions by Y3  and LoP to 88, which is already somewhat higher to the LOP target of 
80. (Indicator 2)  
Reason for exceeding targets: Videos produced (TOSFund fundraising campaign videos and videos 
produced from training courses) make up half of the total number of ICT solutions implemented.   

 

 The number of CSOs engaging with DI in the design and implementation of ICT solutions that help 
solve Cambodia’s development challenges increased by 13 during Q4. In particular, CSOs engaged 
with DI to receive consultations, submit a concept note, apply for a grant, and/or form a partnership. 
This brings the total number of CSOs engaged through the Catalyst Fund grant process to 117, which 
is 73% achieved compares to the LOP target of 160. (Indicator 3) 
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5.4 MEP PROGRESS DATA UPDATE: JULY 1ST – SEPTEMBER 30TH, 2016 

**Indicator 1 data is recorded uniquely, while Indicators 2 and 3 are cumulative numbers. DI counts the last two indicators cumulatively new engagements during 

the reporting quarter are added to the previous quarters.  They cannot be separated by quarter because many CSOs engage across multiple services and reporting 

periods, and our system counts them only once per service.  For example, indicator 3, 13 new CSOs engaged with DI (based on the definition of engagement), but 

it does not mean that only 13 CSOs engaged during this period, but some previous engaged CSOs also continued to engage.  

Indicator 

No 

Performance 

Indicator 

FY2014 

Unit of 

Measure 
Disaggregated 

by 
Data Source 

FY2015 FY2016  LoP (include Y4+5) 

Y2 Target Actual Y3 Target Actual Q4 Actual Y3 Target Actual 

 Goal: Development Innovations’ goal is to enable a vibrant and sustainable community of Cambodia’s top talent to create and 

utilize technology to facilitate the development of Cambodia by expanding the outreach and improving the impact of development 
programs and by increasing the efficiency and effectiveness of the CSOs engaged in USG-assisted activities. 

  

1 Number of 

beneficiaries 

using 

information and 

communications 

technology 

(ICT) -based 

solutions as a 

result of the 

engagement 

with U.S. 

Government 
assistance. 

# Type of ICT-
based Solution 

CRM 

(TAMIS),  

Grantee files, 

Training Center 

documentation 

IRC/Lab 

records,  

Project 

Records, and 

Grantees’ 

report 

8,000 3,193 

Type of ICT: 

2395 TEST 

users, 798 
video viewers 

47,693 

 

18,000 

Type of ICT: 

Grantee ICT: 

1,800 

Video: 

10,000 

 

156,911 

Type of ICT: 

Grantee ICT: 

46,119 

Video: 

110,492 
 

93,793 

(Note: Before, 

the LoP target 

was only 55,693 

for three years, 

but now the 

project has been 

extended two 

more years, DI 

estimated more 

38,100 

beneficiaries will 

be reached, thus 

the LoP target 

for the whole 

five years is 

93,793) 

 

166,304 

(If figures 

include users 

of DI-funded 

Khmer Smart 

Keyboard, 

the number 

would reach 

a total of 
628,073) 

 Objective 1:  Innovation facilitated through collaboration between CSOs, techies and private sector.   

2 Number of ICT-

based solutions 

designed and 

implemented as 

a result of CSO 

and technology 

service provider 

engagement, 

through a U.S. 

#  

Type of ICT 
solution.  

Project 

Records, 

Training Center 

documentation, 

IRC/Lab 

documentation, 

grantee files, 

participant 

30 14 

Type of ICT: 
-  TEST: 1 
- IVR:1 
- Database:1 
- Mobile 

App:1 
- Video:10 

40 88 

 

Type of ICT: 
- IVR:3   
- Mobile 

App: 7  
- Web 

platform: 

25 

88 

 

Type of ICT: 
- IVR:3   
- Mobile 

App: 7  
- Web 

platform: 

25 

80 

(Note: Before, 

the LoP target 

was only 40 ICT 

solutions for 

three years, but 

now the project 

has been 

88 

 

Type of ICT: 
- IVR:3   
- Mobile 

App: 7  
- Web 

platform: 

25 
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Indicator 

No 

Performance 

Indicator 

FY2014 

Unit of 

Measure 
Disaggregated 

by 
Data Source 

FY2015 FY2016  LoP (include Y4+5) 

Y2 Target Actual Y3 Target Actual Q4 Actual Y3 Target Actual 

Government 

supported ICT 
project. 

lists.  

 

 - Database: 

2  
- Data 

Visualizati

on: 4 
- Online 

radio: 1 
- Social 

Media: 2 
- OCR: 1  
- Video:43 

 
*4 ICTs are 

scaled up, 

while the 
rests are new. 

(cumulative 

from 

beginning of 

project; 

actual figure 

from Q4 is 11 

videos) 

 

- Database: 

2  
- Data 

Visualizati

on: 4 
- Online 

radio: 1 
- Social 

Media: 2 
- OCR: 1  
- Video:43 

 

extended two 

more years, DI 

estimated more 

40 ICT solutions 

(including 

videos)  will be 

developed and 

implemented, 

thus the LoP 

target for the 

whole five years 

is 80, 

cummulatively 

counted from 
beginning) 

 

- Database: 

2  
- Data 

Visualizati

on: 4 
- Online 

radio: 1 
- Social 

Media: 2 
- OCR: 1  
- Video:43 

 
*4 ICTs are 

scaled up, 

while the 

rests are new 
developed. 

 

 Objective 2:  CSOs have an expanded understanding of what’s possible with ICT and have the capacity, tools, and 

incentives to implement. 

  

3 Number of 

CSOs working 

in Cambodia 

(whether a local 

CSO or an 

international 

CSO working 

through its local 

affiliate) that 

have engaged 

# Type of 

CSO2/Type of 

ICT-based 

solution 

Project 

Reports, Lab 

and IRC 

documentation, 

Training Center 

Reports, 

Catalyst Grant 

Fund 

documents. 

Participant 

35 

(Revised the 

counting 

method from 

number of 

CSOs per 

quarter to 

cumulatively 

from start of 

62 

Type of CSO:  

 a:6, b:17, 

c:14, d:3, e:8, 

f:2, g:3, h:3, 
i:6 

 

75 

(Revised the 

counting 

method from 

number of 

CSOs per 

quarter to 

cumulatively 

from start of 

1173 

Type of CSO:  

a:12, b:23, 

c:24, d:10, 

e:11, f:7, 

g:11, h:9, i:3, 
j:7 

  

117 

Type of CSO:  

a:12, b:23, 

c:24, d:10, 

e:11, f:7, 

g:11, h:9, i:3, 
j:7 

 

160 

(Note: Before, 

the LoP target 

was only 75 

CSOs for three 

years, but now 

the project has 

been extended 

two more years, 

117 

Type of CSO:  

a:12, b:23, 

c:24, d:10, 

e:11, f:7, 

g:11, h:9, i:3, 
j:7 

 

                                                      

2 Type of CSOs: a-Agriculture & Environment & Natural Resource, b-Democracy & Good Governance & Human Rights, c-Education, d-Gender & Youth & Others, e-Health, f-Migration & 

Trafficking, g- Economic Development & Livelihood & Labor and Employment), h-Children, i-Cultural Promotion/Preservation, j-Others 

3 These organizations have engaged in Development Innovations through consultation with ICT advisory group, grant application and/or working with grantees on ICT projects. 
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Indicator 

No 

Performance 

Indicator 

FY2014 

Unit of 

Measure 
Disaggregated 

by 
Data Source 

FY2015 FY2016  LoP (include Y4+5) 

Y2 Target Actual Y3 Target Actual Q4 Actual Y3 Target Actual 

with a U.S. 

Government-

supported ICT 

project to 

address an 

identified 

development 

problem 

through an ICT-

based solution. 

 

Lists the project.)   

 

the project.)  (Note: 13 

new CSOs 

engaged in 
Q4) 

DI estimated 

more 85 CSOs  

will engage with 

the project, thus 

the LoP target 

for the whole 

five years is 160, 

cumulatively 

counted from 

beginning) 

 

 


